

# New York State Thruway Authority & Canal Corporation

## 2008 Contracts Program

Attachment No. 1

### 2008 CONTRACT LETTINGS TO DATE

CONTRACT#	ITEM NO.	DESCRIPTION	APPROVED LETTING DATE	ACTUAL LETTING DATE	APPROVED CONST. COST	ENGINEER'S ESTIMATE	LOW BID	BIDS (#)	DIFFERENCE Approved \$ vs Low Bid	DIFFERENCE EE vs Low Bid
TAB 07-60	H849.1	LeRoy (Exit 47, MP 378.56): Rampos Pavement Rehabilitation and a Higher Speed E-Z/Pass Lane	12/12/2007	01/09/2008	\$3,860,000	\$2,625,000	\$1,883,033	7	-\$1,976,968	-\$741,968
TANE 08-19B	B284.2	MP 606.76: North Avenue over I-95 Thruway - Construct New Bridge for Utilities	01/23/2008	01/30/2008	\$3,200,000	\$2,838,500	\$2,527,369	6	-\$672,631	-\$311,131
TANY 08-17A	A810.1	I-84 East Fishkill (MP 554.96) and Stormville (MP 555.57) Rest Areas: Wastewater Treatment System - Rehabilitation	04/02/2008	02/13/2008	\$1,050,000	\$1,050,000	\$1,199,000	5	\$149,000	\$149,000
TANY 08-28	H1093.1	Installation of Treadles, Sensors and Complete Toll Plaza Modifications at Yonkers (MP 5.5) and New Rochelle (MP 606.9) Toll Barriers		05/14/2008	\$450,000	\$447,719	\$243,206	2	-\$206,794	-\$204,513
TAS 08-25	H1062.4	Syracuse Division: Highway Resurfacing at Various Locations	02/20/2008	06/04/2008	\$1,000,000	\$1,000,000	\$1,448,182	2	\$448,182	\$448,182
TAB 08-10	H1062.5	Buffalo Division: Highway Resurfacing at Various Locations	02/20/2008	06/04/2008	\$3,500,000	\$4,560,000	\$4,618,000	3	\$1,118,000	\$58,000
	H2125.2	Saugerties (Exit 20, MP 100.8) to South of Catskill (MP 109.3): Novachip Treatment	06/09/2008	06/05/2008	\$1,800,000	\$1,800,000	\$1,563,239	1	-\$236,761	-\$236,761
TAA 08-35C	C67.1	Crescent: Lock E-6 - Rehabilitation, Saratoga County	03/05/2008	06/11/2008	\$13,500,000	\$13,500,000	\$14,956,574	3	\$1,456,574	\$1,456,574
TAS 08-5	H403.2	West of Canastota (MP 268.0) to Thompson Road (Exit 35, MP 279.3): Safety Upgrades	03/19/2008	06/11/2008	\$2,000,000	\$2,086,800	\$2,245,424	4	\$245,424	\$158,624
TAB 08-39	H1095.1	East of Westfield (MP 483.0) to Penn. State Line (MP 496.0) Eastbound: Mill and Inlay, Driving Lane Only (Excluding the Ripley Toll Plaza)		07/02/2008	\$1,400,000	\$1,400,000	\$1,324,306	2	-\$75,694	-\$75,694
TABS 08-36B	B136.1	MP 806.58 & 806.59: Post Road (Exit B1) Bridges over Berkshire Thruway - Replacement	06/04/2008	07/09/2008	\$8,600,000	\$8,608,000	\$7,492,106	5	-\$1,107,894	-\$1,115,894
TANY 08-31	H1004.1	Newburgh (Exit 17, MP 60.1) to South of New Paltz (MP 74.5): Mill and Resurface with Selected Full Depth Repairs	11/12/2008	07/09/2008	\$7,000,000	\$8,207,000	\$7,247,860	3	\$247,880	-\$959,120
TAN 08-30B	B326.1	South Grand Island Bridge (Northbound) Deck Replacement, and Substructure and Bearing Rehabilitation to the Northbound and Southbound Bridges	12/12/2007	07/23/2008	\$32,000,000	\$45,047,500	\$48,234,110	3	\$16,234,110	\$3,186,610
TANY 08-15B	B578.2	New York Division: On-Demand Bridge Repair Contract 2008-2009	04/23/2008	07/30/2008	\$1,500,000	\$1,500,000	\$1,378,050	3	-\$121,950	-\$121,950
TAB 08-34	H1094.1	Installation of Treadles and Complete Toll Plaza Modifications at Williamsville (MP 419.7) and Lackawanna (MP 430.5) Toll Barriers		08/06/2008	\$450,000	\$449,800	\$208,564	2	-\$241,436	-\$241,236

# New York State Thruway Authority & Canal Corporation

## 2008 Contracts Program

### 2008 CONTRACT LETTINGS TO DATE

CONTRACT#	ITEM NO.	DESCRIPTION	APPROVED LETTING DATE	ACTUAL LETTING DATE	APPROVED CONST. COST	ENGINEER'S ESTIMATE	LOW BID	BIDS (#)	DIFFERENCE Approved \$ vs Low Bid	DIFFERENCE EE vs Low Bid
TAA 08-13	H882.2	MIP 76.5 - 93.8 Safety Improvements	03/19/2008	08/13/2008	\$3,200,000	\$3,200,000	\$3,333,766	2	\$133,766	\$133,766
TAS 08-1	H890.1	I-690 (Exit 39, MP 289.3) to Weedsport (Exit 40, MP 304.5); Pavement Reconstruction, Safety, Drainage and Miscellaneous Work including 4 Bridges	04/23/2008	08/20/2008	\$120,000,000	\$132,500,000	\$127,929,071	5	\$7,929,071	-\$4,570,929
TOTAL CONTRACTS LET TO DATE :					\$204,510,000	\$230,820,319	\$227,831,879		\$23,321,879	-\$2,988,440

# New York State Thruway Authority & Canal Corporation

## 2008 Contracts Program

### REMAINING CONTRACTS TO BE LET IN 2008

CONTRACT#	ITEM NO.	DESCRIPTION	APPROVED LETTING DATE	CURRENT LETTING DATE	APPROVED CONST. COST
	H1015.1	Grand Island Bridge (Exit 18A, MP 915.0) to Niagara Toll Barrier (MP 920.1): Novachip Treatment	05/07/2008	09/15/2008	\$2,000,000
TANY 08-41B	B540.1	MP 14.67: Tappan Zee Bridge - Phase II Steel Repairs to East Deck Truss and Causeway Spans	02/20/2008	09/17/2008	\$24,000,000
TAS 08-33BP	B929.1	Syracuse Division Bridge Painting - 7 Bridges	09/10/2008	09/24/2008	\$2,200,000
TANY 08-40	H1002.1	Major Deegan Expressway (MP 0.01) to Cross Westchester Expressway (Exit 8, MP 11.3): Pavement Resurfacing and Safety Upgrades	08/06/2008	09/24/2008	\$18,000,000
TAS 08-23	H886.2	Waterloo (Exit 41, MP 320.7) to Geneva (Exit 42, MP 327.5): Safety Upgrades	06/18/2008	09/24/2008	\$2,040,000
	B481.1	MP 182.17: Fultonville (Exit 28) Bridge over Thruway - Replacement	10/01/2008	10/01/2008	\$4,500,000
TANY 08-7B	B517.2	MP 17.93: Mountain View Avenue Bridge over Thruway - Rehabilitation	03/26/2008	10/15/2008	\$1,700,000
TAS 08-8C	C96.1	Minetto: Lock O-5 - Rehabilitation and Lock O-8 Concrete Repairs, Oswego County	05/07/2008	10/22/2008	\$8,000,000
TAA 08-20	H1084.1	East of Amsterdam (MP 170.0) to East of Fultonville (MP 180.0): Safety Upgrades	03/12/2008	10/22/2008	\$3,000,000
TANY 08-21	H37.1	South of Harriman (MP 38.7 to MP 43.5): 1R Safety Upgrades	02/13/2008	10/22/2008	\$2,500,000
TAS 08-32I	I45.1	Syracuse Division - TTS Project	05/07/2008	10/22/2008	\$3,000,000
TAB 08-29I	I99.1	Buffalo Division - 3 DMS, 15 TRANSMIT and 17 CCTV	06/25/2008	10/29/2008	\$11,000,000
TAS 08-2C	C235.1	Utica: Harbor - Remediation Phase 1, Oneida County	01/30/2008	11/05/2008	\$2,500,000
	B512.1	MP 384.61 & 384.62: Thruway Bridges over Black Creek - Rehabilitations/SRSO	11/12/2008	11/12/2008	\$1,500,000
	H1049.2	New York Division: Pavement Striping 2009	11/12/2008	11/12/2008	\$800,000
	H1049.3	Albany Division: Pavement Striping 2009	11/12/2008	11/12/2008	\$700,000
TAA 08-42C	T20.2	Fort Edward to Fort Ann: Clearing - Canalway Trail, Washington County	11/26/2008	11/26/2008	\$400,000

# New York State Thruway Authority & Canal Corporation

## 2008 Contracts Program

### REMAINING CONTRACTS TO BE LET IN 2008

CONTRACT#	ITEM NO.	DESCRIPTION	APPROVED LETTING DATE	CURRENT LETTING DATE	APPROVED CONST. COST	CURRENT CONST. COST	DIFFERENCE Approved \$ vs Current \$
TAS 08-47	H1049.4	Syracuse Division: Pavement Striping 2009	12/03/2008	12/03/2008	\$700,000		
	H1049.5	Buffalo Division: Pavement Striping 2009	12/03/2008	12/03/2008	\$800,000		
TAA 08-24	H2125.1	Saugerties (Exit 20, MP 100.8) to South of Catskill (MP 109.3): Safety Upgrades	04/09/2008	12/03/2008	\$2,000,000		
	A825.1	Amsterdam Maintenance, Buildings M2735 and M2736 at MP 187 and Building M2636 at Interchange 26 : Repair Salt Sheds and Replace Roofs	10/08/2008	12/17/2008	\$578,000		
	A828.1	Berkshire Maintenance Section (MP 815.1): Replace Salt Shed	10/08/2008	12/17/2008	\$500,000		
TAB 08-37B	B602.1	Monroe, Genesee, Erie and Chautauqua Counties: Install Protective Screening on 20 Bridges	02/27/2008	12/17/2008	\$700,000		
	B607.2	North Grand Island Bridge Washing - 2009	10/01/2008	12/17/2008	\$350,000		
	B927.1	Buffalo Division: Bridge Painting, Various Locations	11/19/2008	12/17/2008	\$6,000,000		
TAS 08-9C	T29.1	Canastota to Erie Canal Village: Canalway Trail, Madison/Oneida Counties	02/13/2008	12/17/2008	\$2,000,000		
LETTING TOTAL FOR REMAINING 26 PROJECTS:					\$101,468,000	\$103,118,000	\$1,650,000
TOTAL OF 17 CONTRACTS LET TO DATE:					\$204,510,000	\$227,831,879	\$23,321,879
LETTING TOTAL FOR 2008:					\$305,978,000	\$330,949,879	\$24,971,879

# New York State Thruway Authority & Canal Corporation

## 2008 Contracts Program

CONTRACTS ORIGINALLY TO BE LET IN 2008, WILL NOW BE LET AFTER 2008

CONTRACT#	ITEM NO.	DESCRIPTION	APPROVED LETTING DATE	CURRENT LETTING DATE	APPROVED CONST. COST	CURRENT CONST. COST	DIFFERENCE Approved \$ vs Current \$
TAS 08-18	H511.1	Weedsport (Exit 40, MP 304.5) to East of Waterloo (MP 313.8): Pavement Resurfacing	04/16/2008	01/14/2009	\$7,000,000	\$9,000,000	\$2,000,000
	B939.1	Steel Repairs - 5 Bridges in Buffalo Division	10/15/2008	01/21/2009	\$1,000,000	\$500,000	-\$500,000
	B881.1	MP 33.00 NB: Sloatsburg Service Area Parking Structure: Joint and Panel Repair	08/06/2008	02/04/2009	\$5,000,000	\$5,700,000	\$700,000
	H1080.1	Roadside Safety Upgrades - Installation of Median Guiderail	11/05/2008	02/04/2009	\$2,000,000	\$2,000,000	
TANE 08-16	H999.1	I-95 NB, Bartow Avenue (Exit 11, MP 601.11): Ramp Traffic Operational Improvement	03/05/2008	02/04/2009	\$5,000,000	\$2,500,000	-\$2,500,000
TAN 08-27	H413.1	I-90 (MP 900.0) to Louisiana Street (Exit N5, MP 904.0): PCC Joint Repair/Resealing & Grinding at Various Locations and Other Miscellaneous Work	11/12/2008	02/11/2009	\$10,600,000	\$6,400,000	-\$4,200,000
	C7.1	Lysander: Section 5 Office & Shop - Roof & Insulation Repairs, Onondaga County	05/21/2008	03/11/2009	\$800,000	\$1,500,000	\$700,000
	B422.1	MP 286.36: Cold Spring Liverpool (Rte. 370) Bridge over Thruway - Replacement	10/29/2008	04/29/2009	\$10,000,000	\$5,000,000	-\$5,000,000
TAB 08-43C	C216.1	Orleans County: Bank and Culvert Repair Work	06/25/2008	06/10/2009	\$1,400,000	\$1,185,943	-\$214,057
	T35.1	Little Falls to Ilion: Canalway Trail, Herkimer County	03/12/2008	06/24/2009	\$10,490,000	\$5,300,000	-\$5,190,000
	A836.1	MP 366.0 and 447.1: Upgrade Emergency Generators at Scottsville and Angola Service Areas and Water Supply at Angola	11/05/2008	08/12/2009	\$700,000	\$1,000,000	\$300,000
	A750.1	Harriman Maintenance Section and Toll Building (Exit 16, MP 45.2): Connect to Municipal Water and Sewer	10/22/2008	10/21/2009	\$546,600	\$600,000	\$53,400
	B571.1	MP 225.48 & 225.49: Thruway Bridges over County Road 53 - Deck Replacement and Substructure Rehabilitation	09/17/2008	10/21/2009	\$2,500,000	\$3,500,000	\$1,000,000
	C224.1	Tribes Hill: Movable Dam 8 at Lock E-12 - Painting, Montgomery County	02/27/2008	11/04/2009	\$3,180,000	\$3,740,000	\$560,000
	A811.1	MP 33.00: Ramapo & Sloatsburg Service Area - Wastewater Connection to Municipal System and Demolition of Current System	11/26/2008	11/18/2009	\$1,350,000	\$1,350,000	
	T30.1	Amherst to Lockport: Canalway Trail, Erie/Niagara Counties	03/19/2008	11/25/2009	\$7,400,000	\$3,700,000	-\$3,700,000
	T57.1	Pittsford to Fairport: Canalway Trail - Rehabilitation, Monroe County	12/17/2008	02/17/2010	\$2,350,000	\$2,300,000	-\$50,000

# New York State Thruway Authority & Canal Corporation

## 2008 Contracts Program

### CONTRACTS ORIGINALLY TO BE LET IN 2008, WILL NOW BE LET AFTER 2008

CONTRACT#	ITEM NO.	DESCRIPTION	APPROVED LETTING DATE	CURRENT LETTING DATE	APPROVED CONST. COST	CURRENT CONST. COST	DIFFERENCE Approved \$ vs Current \$
	B528.1	MP 237.33: Thruway Bridge over Mohawk River - Deck Replacement	03/19/2008	09/08/2010	\$9,000,000	\$9,000,000	
TAA 08-12C	C225.1	Fort Plain: Movable Dam 11 at Lock E-15 - Painting, Montgomery County	02/27/2008	11/02/2011	\$2,800,000	\$3,710,000	\$910,000
	A775.1	Buffalo State Police Zone Headquarters (MP 421.5): Construct New Zone HQ Facility P4202 Adjacent to Existing Building	03/26/2008	02/06/2013	\$4,000,000	\$4,000,000	
	A828.2	Kingston Maintenance Section: Replace Silt Shed	10/08/2008	02/06/2013	\$500,000	\$500,000	
	196.1	New York Division - ITS Project	11/12/2008	02/13/2015	\$4,000,000	\$4,000,000	
LETTING TOTAL FOR 2008 PROJECTS TO BE LET AFTER 2008:					\$91,616,600	\$76,485,943	-\$15,130,657

● = Since the July 2008 report, this project was delayed to 2011.